.

Peiiod Stalt Date: 01-MAR-1993
pPeriod End Date: 28-MAR-1993
project: PSWBS2

Program
Subprogram
Cost Account Activity WP ,
Work FPkg Numbexr Managex Type
00001 Rocky Flats Plant
A Environmental Restoration Program
AR . ER Remedial Action
ANOL OUfl 881 Hillside
12011 OU§l 881 Hillside Assessment
985 Gee, C.B. External Milestone
800 Gee, C.B. External Milestone
993 Gee, C.B. External Milestone
802 Gee, C.B. External Milestone
806 Gee, C.B. External Milestone
809 Gee, C.B. External Milestone
12014 OVl IRA O&M
041 Burmelister, External Milestone -
042 Burmeister, External Milestone
043 Burmeister, External Milestone
ARO2 OU#2 903 Pad Area
12021 oUf2 Assessment
52 pille, E.A. External Milestone
36 pille, E.A. External Milestone
71 Dille, E.A. External Milestone
© 81 pille, E.A. External Milestone
42 pille, E.A. External Mllestone
91 pille, E,A. External Milestone
101 Dille, E.A. External Milestone
12022 ou#2 881 Hillside Remediation IRA O&M
008 Burmeister, External Milestone
009 Burmeister, External Milestone
065 Burmeister, External Milestone
067 Burmeister, External Mllestone
010 Burmeister, External Milestone
12024 OUF2 Remediation IRA (Sub-Surface)
410 Koffer, J. ‘External Milestone
140 Koffer, J. External Milestone
435 Koffer, J. External Milestone
170 Koffer, J. External Milestone
190 Koffer, J. External Milestone
540 Koffexr, J. External Milestone
570 Koffer, J. External Milestone
590 Koffer, J. External Milestone
740 Koffer, J. External Milestone
ARO3 OU#3 Offsite Areas
12031 OU#3 Offsite Areas Assessment
1010 Guillaume, M External Milestone
1105 Guillaume, M External Milestone
ARO4 OU#4 Solar Ponds

* Actual Finish

STATUS THROUGH 28~MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERHAL ONLY)

FISCAL YEAR 1993

Milestone Description

SUBMIT DRAFT PHASE III RFI/RI TO EP

TECHNICAL MEMO NO. 10 TO CDH/EPA
SUBMIT FIMAL PHASE III RFI/RI TO CD
TECHNICAL MEMO NO. 11 TO CDHI/EPA

DRAFT CMS/FS REPORT SUBMITTED TO Do
STATUS REPORT OF AGENCY REVIEW PROG

SYS QUARTERLY REPORT
SYS QUARTERI.Y REFPORTZ2
SYS QUARTERLY REPORT

891 TREATMENT
891 TREATMENT
891 TREATMENT

SUBMIT REVISED RI/FS SCHEDULE

SUBMIT SURFICIAL SOIL SAMPLING TM
SUBMIT DRAFT EXPOSURE TM

SUBMIT DRAFT MODELING TM

SUBMIT PHASE II RFI/RI BEDROCK TECH
SUBMIT DRAFT COC TM '
SUBMIT DRAFT TOXICITY TM

OU2 TREATMENT SYS QUARTERLY RPT 1
QU2 TREATMENT SYS QUARTERLY RPT 2
SUBMIT DRAFT TSR
SUBMIT FINAL TSR
OU2 TREATMENT SYS QUARTERLY RPT 3

SBMT. SOIL VAPOR SURV. TO EPA/CDR
SUBMIT DRAFT TEST PLAN TO CDH/EPA-S
SUBMIT FINAL SVS WORKPLAN

SUBMIT FINAL TEST PLAN SITE 11
FINAL TEST PLAN APPROVED SITE K1
Submit Drfttest to CDH/EPA Site2
Submit Final Test Plan Site2

Final Test Plan Appxroved Site2
Submit Draft Plan CDH/EPA Site3

SUBMIT THM TO AGENCY-CONTAINMENTOF C
SUBMIT TM TO AGENCY-HHRA TOXICITY T

Baseline
Schedule
Date

28~0CT-92
26~JAN-93
05~APR-93
13~-APR~-93
28-JUN-93
24-SEP-93

01-FEB-93
30-APR-93
30~JUL-93

16-DEC~92
08-JAN-93
15-JAN~93
15-JAN~-93
01-MAR-93
04-~JUN-93
24-JUN-93

01-FEB-93
30~-APR-93
18-MAY-93
13~JUL~-93
02~AUG-93

27-0CT-92
29-0CT-92
24-NOV-92
12-JAN-93
08-FEB-93
05-APR~93
07-JUN-93
21-JUN-93
30-AUG~G3

28-JUN-93
10-AUG-93

Run Date: 07-Apr-~1993 16:05

Report: PCS-035-5

Page: 1

Current
Barly
Finish

28-0CT~-92*
10-MAR~93*
18-JUN-93
20-JUL-93
01-0CT~93
07-JAN-94

29~JAN-93%
30-APR-933
30~JUL-93

16-DEC-92*
0B-JAN-93*
15-JAN-93%
15-JAN~-93*
03-MAY-93
07-JUN-83
25-JUN~93

29-JAN-93*
30-APR-93
18-MAY-93
13-JUL~93
02-~AUG-93

27-0CT-92*
29-0CT-92*
24~NOV-92%
12~JAN-93%
11~-FEB-93*
07-JUN-93
06-AUG-93
20~AUG-93
29-0CT-93

18-AUG-93
30-SEP-93

Day's

"Behind

43
74
98
95
105

NnOCOC

[¥s)

WO OO0 COC OO P

51
51
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Run Date: 07-Apr-1993 16:08
Report: FCS-035-5

STATUS THROUGH 28~MAR-1993

Period Start Date: OL-MAR-1993
ROCKY FILATS PLANT

* period’'End Date: 28-MAR-1993

pProject: PSWBS2 PROGRAM MILESTONES REPORT (EXTERNAL OMLY) Page: 2
' FISCAL YEAR 1993
Program
Subprogram Baseline Current
Cost Account RActivity we Schedule Early Day's
Work Pkg Number Manager Type Milestone Description Date Finish Behind
12041 oUf4 Assessment
02102 Ogg, R.T. External Milestone VADOSE ZONE TECH MEMO 24-DEC~92 24-DEC-82* O
02152 Ogg, R.T. External Milestons FREFARE ENV EVAL TECH MEMO, COORD P  15-MAR-93 15~-MAR-93*% ©
ANOS oUl5 Woman Creek
12051 OU$5 Woman Creek Assessment
05011 Mast, E.C. External Milestone SUB T 2 MAG & GEQPHYSICS IBSS 115, 14-JAN-93 09-0CT-92* O
05002 Mast, E.C. External Milestone SUB TM 1 SURFACE WATER & SED SAMPLI 30-NOV-92 13-0CT-92* 0
05016 Mast, E.C. External Milestone sUB TM 3 SOIL SAMPLING 1iiss 115 - L 07-MAY-93 26-JAN-93* O
05036 Mast, E.C. External Milestone suB TM 7 SOIL BORINGS INSS 133 Asi 14-SEP-93 19-FEB-33* 0
05026 Mast, E.C. External Milestone SUB TM 5 SOIL GAS IHSS 115 -~ LANDFI 07-MAY-93 25-MAR-93* 0
05031 Mast, E.C. External Milestone SUB TM 6 CONE PENTROMETER IHSS 115 14~APR~93 25-MAR-93* O
05021 Mast, E.C. External Milestone SUB TM 4 SOIL SAMPLING IHSS 133 - A 07~JUN-93 01-APR-93 O
05041 Mast, E.C. External Milestone '+ SUB TM 8 MONITORING WELLS IHNSS 115 14-MAY~93 01-JUN-93 18
05046 Mast, E.C. External Milestone SUB TM 9 MONITORING WELLS -IHS5 133 14-MAY~93 01-JuUN-93 18
AAOS6 oU#6 Walnut Creek ) :
12061 OU#6 Walnut Creek Assessment
1486 Laurin, P.J. External Milestone EMD PHASE I RI FIELDWORK 30-JUN-93 15-FEB-93* 0
15815 Laurin, P.J. Extermnal Milestone COMPLETE PRIMARY FIELD OPERATIONS 23-FEB-93 15-FEB-93% 0
14915 Laurin, P.J. External Milestone START HHRA 01-JUN~93 19-MAR-93* 0
1492 Laurin, P.J. External Milestone HHRA EXPOSURE TM 01-JUL-93 21-APR-93 O
1493 Laurin, P.J. External Milestone HHRA MODELING 1M 01-JUL-93 21-APR-93 O
1494 Laurin, P.J. External Milestone HHRA CONTAMINANT OF CONCERN TM 15-SEP-93 06~JUL~-93 O
1495 Lauxin, P.J. External Milestone fIHRA TOXICITY FACTORS TM 15-SEP-93 06~JUL~-93 O
AAO7 OU}7? Present Landfill .
12071 OU}7 Assessment Phase 1 i
030 0'Rourke, T. External Milestone BEGIN MOBILIZATION/FIELDWORK 0OU7 13-0CT-92 13-0CT-92* O
130 0’ Rourke, T. External Milestone COMPLETION OF DRAFT TECH MEMO’S 1&2 19-FEB-93 29-JAN-93* 0
085 0’ Rourke, T. External Milestone PHASE 1 FIELDWORK COMPLETE 30-APR-93 21-MAY-93 21
180 O’ Rourke, T. External Milestone SUBMIT DRAFT RFI/RI PUHASE 1 REPORT 30-SEP-93 13-0CT~93 13
ANOSB oU#8 700 Area
12081 OU#8 700 Area Assessment
1325 Peterman, B. External Milestone SUBMIT DRAFT FINAL WORK PLAMN 09-DEC-92 13-NOovV-92* O
1326 Peterman, B. Extexnal Milestone  SUBMIT FINAL WORK PLAN TO DOE/RFO 22-DEC-92 30-NOV-92*% 0
133 Peterman, B. External Milestone IAG SUBMITTAL OF FINAL WORK PLAN 23-DEC-92 01-DEC-92*% 0
1345 Peterman, B. External Milestonme  AGENCY COMMENTS ONN FINAL WORK PLAN 08-FEB-93 15-JAN-93* O
1355 Peterman, B. External Milestone SUBMIT PREL FINAL WORK PLAN 02~-MAR-93 19-FEB-93* ©
1375 Peterman, B. External Milestone SUBMIT FINAL WORK PLAN REV'S & COMM 22-MAR~93 26-FEB-93* O
1385 Peterman, B. External Milestone ANTICIPATED AGENCY APPROVAIL OF FINA 05~APR-93 29-MAR-93 O
1475 Peterman, B. External Milestone SUBMIT INITIAL RAD SURVEY RESULTS 21-JUN~93 13-JUL-93 22
1395 Peterman, B. External Milestone SUBMIT INITIAL EE SURVEY RESULTS 03-Sgp-93 17-SEP-93 14
1545 Peterman, B. Extexnal Milestone SUBMIT DRAFT FIELD SAMPLING PLAN FO 13-SEP-93 29-SEP-93 16
AAO9 OuU%9 OPWL ' :
12091 OU#9 OPWL Assessment Phase 1
024 Houk, 2. External Milestone SUBMIT FROCUREMENT PACKAGE 28~JAN-93 27-JAN-93% O
042 Houk, Z. External Milestone BEGIN DATA COMPILATION 14-pPR~93 30-APR-93 16
044 Houk, 2. External Milestone END DATA COMPILATION 17-JUN-93 06-JUL-93 19

* Actual Finlsh



period Start Date: OL-MAR-1993

Period End Date: 28-

pProject: PSWBS2

Program
Subprogram
Cost Account BActivity Wp
Work Pkg Numberxr Managex Type
052 Houk, Z. External Milestone
054 Houk, 2. External Milestone
AR10 0oU#10 Other Outside Closures
12101 OU#10 Assessment Phase 1
0250 Anderson, G. External Milestone
0350 Mderson, G. External Milestone
0450 Anderson, G. External Milestone
0380 Anderson, G. External Milestone
AM1l OUl1l West Sprayfield
12111 QU#1ll Assessment Phase 1
010 O’ Rourke, T. External Milestone
030 O’ Rourke, T. External Milestone
080 0'Rourke, T. External Milestone
AN12 oUufl2z 400/800 Area
12121 oU$12 400/800 Area Assessment
3271 Anderson, G. External Milestone
3275 Anderson, G. External Milestone
0715 Anderson, G. External Milestone
0718 Anderson, G, External Milestone
AAl13 ouf13 100 Area
12131 OU$13 100 Area Assessment
088 McHugh, M.F. External Milestone
091 McHugh, M.F. External Milestone
093 McHugh, M.F. External Milestone
AR14 QU#14 Radioactive Sites
12141 OU#14 Radioactive Sites Assessment
110 Hayes, C.H. External Milestone
1125 Hayes, C.H. External Milestone
114 Hayes, C.H. External Milestone
AA1S OU$1l5 Inside Building Closures
12151 OUf§15 Inside Building Closures
015 Schubbe, D. External Milestone
017 schubbe, D. External Milestone
037 schubbe, D. External Milestone
025 Schubbe, D. External Milestone
042 Schubbe, D. Extexnal Milestone
055 Schubbe, D. External Milestone
An18 H20 Management {On Site)
12181 On-Site H20 Management
011 Mende, E.W. External Milestone
031 Mende, E.W. Exterxnal Milestone
013 Mende, E.W. External Milestone
032 Mende, E.W. External Milestone
015 Mende, E.W. External Milestone
033 Mende, E.W. External Milestone
AR19 Sitewide Activities

* Actual Finish

MAR-1993

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

FISCAL YEAR 1993

Milestone Description
SUBMIT PRELIMINARY DRAFT TECH MEMO
SUBMIT DRAFT TECH MEMO [ 2}

MTS PROCUREMENT PROCESS COMPLETE
PERMITTING & MOBILIZATION COMPLETE
BEGIN PHASE 1 RI FIELDWORK

REMOVAL OF I11SS STORAGE ITEMS COMFL

AWARD CONTRACT
BEGIN FIELDWORK OU 11
BEGIN ENVIRONMENTAL EVALUATION

SUBMIT FINAL PH I RFI/RI WORKPLAN
WORKPLAN APPROVAL

BEGIN PHASE I RI FIELDWORK
PERMITTING AND MOBILIZING

FINAL, WORKPLAN SUBMITTINL
RE~SUBMITTAL OF FINAL WORKPLANW
ANTICIPATED APPROVAL OF FINAL WORKP

FINAL WORK PLAN SUBMITTAL
RESUBMITTAL OF WORK PLAN FOR FINAL
FINAL WORKPLAN APPROVAL

Assessment Phs 1

SUBMIT FINAL PHASE 1 RFI/RI WORKPLA
SUBMIT REVISED FINAL RFI/RI WORK PL
SUBMIT PROCUREMENT PACKAGE TO DOE/R
PHASE 1 RFI/RI WORKPLAMN APPROVAL
SUBMIT H&SP, IMPL.PLAN, §5TATUS REPOR
END FIELDWORK QU Hm\mH>HCw.DOH\NMO

Present testimony to CWQCC on Segme
1st Qtr Status Report on WPE12610 t
Deliver Draft WMP to DOE

2nd Qtr Status Report on WPELl2610 t
Deliver revised SWMP to RFO

3rd Qtr Status Report on WPE12610 t

Baseline
Schedule
Date
20-AUG-93
13-SEP-93

14-APR-93
04-MNY-93
04-MAY-93
15~-JUN-93

01-JUN-93
30-JUL~-93
30-JUL-93

05-0CT-92
20~JAN-93
06~MAY-93
29-APR-93

09-0CT-92
22-FEB-93
15-MAR-93

19-0C1-92
19~-FEB-93
12-MAR-93

26-0CT-92
12-FEB-93
11-MAR-93
06-APR-93
01~JUN-93
30-SEP-93

07-DEC-92
01~FEB-93
31-MAR-93
03-MAY~93
01-JUN~93
02-AUG~93

Run Date: 07-Apr~1993 16:08

Report: PCS-035-5

Page: 3

Current
Early
Finish
08-~SEP-93
29-SEP-93

30-APR-93
05-MAY-93
05~MAY-93
01-JuN-93

01~JUN-93
30-JUL-93
30-JUL-93

05-0CT~92%
03-NOV-92+%
06-MAY~-93
07-JUL~-93

09-0CT-92*
26-MAR-93
31-MAR-93

19-0CT-92*

26-MAR-93
26-MAR~-93

26-0CT-92*
14-JAN-93*
01-MAR-93*
06-APR-93
16-APR-93
09-SEP-93

07-DEC-92*
29-JAN-93*
31-MAR-93
03-MAY~-93
01-JUN-93
02-AUG-93

Day’s
Behind

QoC

A0 QC

32

35

QOO0 0OQ
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pPeriod’Start Date: 01-MAR-1993
Period End Date: 28-MAR-1993
Project: PSWBS2

Program
Subprogram

Cost Account Activity wp

Work Pkg

12193

12194

12195

12196

12199

Number Manager Type

sitewide Treatability Studies

1357 Harris, M.J. External Milestone
1511 Harris, M.J. External Milestone
1359 Harris, M.J. External Milestone
1517 Harris, M.J. External Milestone
2431 Harris, M.J. External Milestone
1304 Harris, M.J. External Milestone
0226 Harris, M.J. External Milestone
1526 Harris, M.J. External Milestone
0711 Harris, M.J. External Milestone
1303 Harris, M.J. External Milestone,
1156 Harris, M.J. External Milestone
2318 Haxris, M.J. External Milestone
ER Operations Mgmt

3300 Wisehart, R. External Milestone
3400 Wisehart, R. Externmal Milestone
3700 Wisehart, R. External Milestone
3500 Wisehart, R. Extexrnal Milestone
Information Management :
401 Paliani, M.A External Milestone
402 Paliani, M.A External Milestone
403 Paliani, M.A External Milestone
404 Paliani, M.A External Milestone
Sitewide Characterization Studies

001 Lovseth, T.P External Milestone
002 Lovseth, T.P External Milestone
003 Lovseth, T.P External Milestone
004 Lovseth, T.P External Milestone
005 Lovseth, T.P External Milestone
006 Lovseth, T.P External Milestone
sitewide IA/IRAP

200 Buddy, M. External Milestone
301 Buddy, M. External Milestone
500 Buddy, M. External Milestone
Analytical Support Services (ER)

0150 White, P.J. External Milestone
0154 White, P.J. External Milestone
0155 White, P.J. External Milestone
0157 White, P.J. External Milestone
0160 White, P.J. Extexrnal Milestone
0162 White, P.J. External Milestone
0179 White, P.J. External Milestone
0165 White, P.J. External Milestone
0167 White, P.J. External Milestone
0169 White, P.J., External Milestone
0171 HWhite, P.J. External Milestone

* An~tual Finish

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT
PROGRAM MILESTONES REPORT (EXTERNAL ONLY)
FISCAL YEAR 1993

Milestone Description

Cmplt.

lst Draft Ann.

Rpt.

SUBMITTAL OF DRAFT WORKPLAN TO DOE

Delivery of Final Report to DOE

SUBMITTAL OF DRAFT WORKPLAN TO EPA/
Notify DOE of Operational ICP-MS

Qrtly. Revw. w/DOE-CUH~EPA

Del. Drft Rpt on Pncrt. Eval. to
DO

Progress Rpt. to DOE (Adsorp. T.S.)
Treatability Study Rpt. from AWC
Qrtly. Revw. w/DOE-CDHI-EPA

Deliver TS Report to DOE (TRU/Clear
Del. Rpt. to DOE on Plasma Mltr,
Ts

H.R.R. Ortly. Update

Hist. Rel. Rpt/Qtrly Update

Revsd. H.R.R. Divd, to Reg.
Agencie : .
H.R.R. Qtrly Update Rpt.

et Qtr. 1.8 Status Rpt to DOE

2nd Qtr.I.S. Status Rpt. to DOE
3rd Qtr. I.S. Status Rpt. to DOE
4th Qtr. I.S Status Rpt. to DOE

Draft Deep Seismic Report
Draft Shallow Seismic Report
Letter stating acquisition of tape

G.W.
Background

Geochem.

Charac.

Alluvial Mapping Report

Submit Procurement Package
Complete Technical Evaluation
Contract Award

Recharge/Unstrtd Zone Rpt.
Rpt.

Oct., Rpt to Proj. HMgrs.-Smpl.Status

Nov. Rpt . to Proj.
Mgrs.-Smpl.Statu )

Complete Resp. to EPA Audit

Dec. Rpt., to Proj.
Mngrs.Smpl.Statu

Jan. Rpt. to Proj. Mgrs. Smpl.
Stat

Feb. Rpt to Proj. Mgrs. Smpl.
Statu :

Issue Final Validation Plan

March Rpt. To Proj Mgras. Smpl.Statu
April Rpt.to Proj. Mgrs.Swpl. Statu
May Rpt. to Prej. Mgrs.  Sample
Stat

June Rpt.to Proj. Mgrs.Smple Status

Baseline
Schedule
Date

13-NOV-92
04-DEC-92
22-FEB-93
01-FEB-93
01-JUN-93
25-JUN-93
02~AUG-93

16-AUG~93
01-JUN-93
30~-SEP-93
16-SEP-93
30-SEP-93

29-JAN-93
30-APR~93
30-APR~93

30-JUL-~93

04-JAN~93
31-MAR~-93
30-JUN~-93
30-SEP~-93

24-DEC-92
26-FEB~93
30-APR-93
30~SEP-93
30~SEP-93
30-SEP-93

26~JAN-93
14-JUN-93
19~-JUL-93

30-NOV-92
15~DEC-92

08-JAN-93
29-JAN-93

26-FEB-93
31-MAR-93
29-APR~-93
30-APR-93
28-MAY-93
30-JUN-93

30-JuL-93

Run Date: 07-Apr~1993 16:08

Report: PCS-035-5

Page: 4

Current
Earxly
Finish

13~-NOV~92*
04~DEC-92*
23-FEB-93*
03~-MAR~-93*
01-JUN-93
25~JUN-93
13-SEP~93

14-SEP-93
21-SEP-93
30~SEP-93
15-DEC-93
04-JAN-94

29-JAN-93%
30~APR-93
30-APR-93

30-JUL-93

15-JAN-93*
31-MAR-83
30-JUN-93
30-SEP-93

24-DEC-92*
19~-FEB-93*
30-APR-93
30~-SEP-93
30-SEP-93
30-SEP-93

12-FEB-93*
14-JUN-93
19~-JuL-93

30-NOV-92*
15-DEC-92*

24-DEC-92*
28~JAN-93*

26-FEB-93*
05-MAR-93*
29-APR-93
30-APR-93
28-MAY-93
30-JUN-93

30-9UL-93
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period Start Date: Ol-MAR-1993
period End Date: 28-MAR-1993
project: PSWBSZ

Program
Subprogram

Cost Account Ahotivity WP

Work Pkg

AA21
12042

12214

ABO1
12501

12502

ABO2
12503

12504

12505

AC
ACO1
12601

Number Manager Type
0173 White, P.J. External
0175 White, P.J. External

Pondcrete Project
OUf4 Pond Sludge mnoooauw:Q

9011 - Riley, J.H. External
9024 Riley, J.H. External
9028 Riley, J.it. External
Water Management

0043 Boyle, R.W. External
0056 Boyle, R.W. Extexnal

Program Management Suppoxt
Program Management
Program Management

0320 Hunt, W.A. External
0340 Hunt, W.A. Extexrnal
0120 Hunt, W.A. External
0820 Hunt, W.A. External
0140 Hunt, W.A, External
0360 Hunt, W.A. External
0160 Hunt, W.A. External
0390 Hunt, W.A. Extexnal
IAG Amendment -

0140 Arndt, M.B., External
0160 Arndt, M.B., External
Program Support :
Program Support

032 Medal, L.C., External
038 Medal, L.C. External
034 Medal, L.C. External
036 Medal, L.C. External

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT Arxamwz>b Ozrmv

Milestone

Milestone

Milestone
Milestone
Milestone

Milestone

Milestone

Milestone
Milestone
Milestone
Milestone
Milestone
Milestone
Milestone
Milestone

Milestone
Milestone

Milestone
Milestone
Milestone
Milestone

ER Quality Program Haﬁpmamzwmnwoa

012 Schmidt, T.D External Milestone
014 gchmidt, T.D External Milestone
016 schmidt, T.D External Milestone
018 schmidt, T.D External Milestone
Community Relations

0120 smith, T.J. External Milestone
o140 Smith, T.J. External Milestone
0160 Smith, T.J. External Milestone
0180 Smith, T.J. BExternal Milestone

Treatment/Stoxage/Disposal
Treatment/Storage/Disposal
Treatment/Storage/Disposal

0120 Anderson, G. External
0320 Mnderson, G. External
0401 Anderson, G. External

* Actual Finish

Milestone
Milestone
Milestone

FISCAL YEAR 1993

Milestone Description

Jul. Rpt to Proj. Mgrs.. Smple
Statu

Aug. Rpt. To Froj. Mgrs.
Smpl.Statu

WINTERIZE/STORE EQUIPMENT C POND
REC OF DECISION FOR APPLICABILITY O
COMPLETE 4700.1 IMPLEMENTATION REPO

END COLD §.0. TEST ON EVAPORNTORS
BLDG 910 PORTABLE EVAPS (3) OPERATI

SUBMIT RONDMAP ADDENDA TQ DOR
SUBMIT 95-99 5YP ISSUES INTENT DOC.
SUBMIT EM-40 BASELINE TO DOE

DRAFT EM MANAGEMENT PLAN
SUBMITREVISED EM-40 BASELINE 70O DOE
SUBMIT 95-99 ADS’S TO DOFR
SUBMITREVISED EM-40 BASELINE UASED
SUBMIT DRAFT FY94 SSP TO DOB

COMPLETE STRATEGY DOCUMENT
COMPLETE REVISED STRATEGY UOﬂCKNZH

PROVIDE UPDATED CAPABILITY HOTEBOOK
PROVIDE COMPREHENSIVE TREATMENT&MGM
PROVIDE CONSORTIUM CAPARILITIES SEM
PROVIDE WASTE QUALITY TOXICITY LITE

QUARTERLY Q.M. REPORT

QUARTERLY Q.A. REPORT

QUARTERLY Q.A. REPORT

QUARTERLY Q.A. REPORT
QUARTERLY PUBLIC INFORMATION MEETIN
QUARTERLY PUBLIC INFORMATION MEETIN
QUARTERLY PUBLIC INFORMATION MEETIN
QUARTERLY PUBLIC INFORMATION MEETIN

LETTER REPORT (REMEDIAL TECH. KNOWL
LETTER REPORT SUMMARIZING TREATMENT
LETTER REPORT SUMMARIZING CONTAMINA

Baseline
Schedule
omnm

mulbcn 93

30-SEP~93

18-DEC-92
19-MAR-93
16-FEB-93

04~-MAY-93
27-JUL-93

11~-DEC-92
15-JAN-93
24-DEC-92
29-JAN-93
26-FEB-93
26-FEB-93
30-JUL-93
30-JUL-93

30-NOV-92
29-JAN-93

29~JAN-93
15-JAN-93
15-FEB-93
04-JAN-93

22~JAN-93
23~APR-93
23-JUL-93
30-SEP-93

24-DEC-92
26~MAR-93
25~JUN-93
30~-SEP-93

26-FEB-93
26-FEB-93
23-APR-93

Run Date: O7-Rpr-1993 16:08

Report: PCS5-035-5

Page: 5

Current
Eaxly
Finish

27-AUG~93

30-SEP-93

18-DEC~-92*
26-MMR-93
26-MAR-93

04-MAY-93
24-AUG-93

11-DEC-92*
15-JAN-93*
29~JAN-933%
29-JAN-93%
26-FEB-93*
26-FEB-93*
30~-JUL-93

30~-JUL-93

24-DEC-92*
29-JAN-93*

29-JAN-93%
29-JAN-93*
08-MAR-93*
15-MAR-93*

22-JRN-93%
23-APR-93
23-JUL-93
30-SEP-93

08-DEC-92*
26~MAR-93
25~JUN-93
30~SEP-93

01-MAR-93*
09-MAR-93%
23-APR-93

Day's
Behind

~ O

38

21
70

SCoQoQ OO0

3
11
0



B
- Lok

Period Start Date: 01~MAR~1993 STATUS THROUGH 28-MAR-1993 Run Date: 07-Apr-1993 16:08
pPeriod End Date: 28~MAR-1993 ROCKY FLATS PLANT Report: PCS-035-5
Ploject: PSWBSZ PROGRAM MILESTONES REPORT (EXTERHAL ONLY) page: 6
) FISCAL YEAR 1993
Program -
Subprogram Baseline Current
Cost Account Notlivity WP Schedule Early Day's
Work Pkg Number  Manager Type Milestone Description Date Finish - Behind
12606 10M Handling & Storage
0130 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 22~JAN-93 29-JAN-93* 7
0140 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 23-APR-93 23-APR-93 0
0150 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 23-JUL~-93 23-JUL-93 ©
0160 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 30-SEP-93 30-SEP-~93 0
nC02 pecontamination Facillities
12602 FPM PA Decon Pad
07900 Sitze, S. External Milestone REQUEST FOR KD~4 PA DECON PAD 22-FEB-93 13-JAN~-93* O
12605 pDecontamination Facility
0180 Shemiken, A. External Milestone QUARTERLY OPERATIONAL REPORT 22-JAN-93 22-JAN-93* O
0185 Shemiken, A. External Milestone QUARTERLY OPERATIONAL RFPORT . 23-APR-93 23-APR-93 O
0190 Shemiken, A. External Milestone | QUARTERLY OPERATIONAL REPORT 23-JUL-93 23-JUL-93 O
0195 sShemiken, A. External Milestone' QUARTERLY OPERATIONAL REPORT 30-SEP~93 30-SEP-93 O
Number of Milestones originally scheduled to complete in current accounting month 9
Mumber of Milestones originally scheduled to complete in current accounting month actually completed 1
Mumber of Milestones baselined before current month which were completed in the current month 6
Number of Milestones baselined before current month which are still not complete 3
Number of Milestones oxiginally scheduled to complete in current fiscal year to date 78
Mumber of Milestones oxiginally scheduled to complete in curxent fiscal year to date actually completed 70

* Actual Finish



